
 

CENAN-PP-H 8 April 2008 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, 8 Apr 08 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was held on April 8, 2008 
at the USEPA offices to discuss the USACE and EPA activities in the Newark Bay Study Area 
(NBSA).  Attendees are as follows: 
 
 Thomas Shea USACE, NY District Project Manager (Harbor) 
 Patricia Donohue USACE, NY District Project Manager (Ops Div) 
 Elizabeth Butler USEPA, Region 2 Project Manager 
 Amelia Wagner USEPA, Region 2 Attorney 
 Sharon Heller PANYNJ Environmental Manager 
 Elizabeth Buckrucker USACE, KC District Project Manager 
 
2.  The following is a summary of the discussions held during the monthly coordination meeting: 
 

a. Contractor GLDD is currently dredging Non-HARS material using GL 53 in the outer 
slope area (North of Area B3).  Material quantities dredged to date are as follows: 258,612 CY of 
Non-HARS material and 487,975 CY of HARS material.  Percent completion by material 
volume of the contract is 28%. Material dredged is only in Areas C1, C2, C3, D, B3 and outer 
slope (north of Area B3).  Work in Areas A1, A2, B1 and B2 of the contract has not started 
because of the Environmental Fish Window, and is scheduled to commence on 1 June 2008.  See 
attached diagram. 
 

b. Tom Shea reported that the field work for the Near Field Turbidity/Total Suspended 
Solid pilot study and the Stratified Sampling work are complete.  In addition, there is no 
settlement related activity to coordinate until the silt curtain on South Elizabeth channel (part of 
S-NB-2 contract) in a year or two. 
 

c. Tom Shea reported that the District continues to work on the P&S for the S-E-1 
contract area and plans to issue the contract documents late in the fiscal year. 
 

b. Patricia Donohue stated that the Corps is in the planning process for a maintenance 
dredging project in Newark Bay. The areas to be maintained need to be worked out with the cost 
share sponsor, PANYNJ, if they have funds to contribute.  Dependent upon available funds the 
project will either remove 50,000 CY or 150,000 CY of material from the port channels.  If funds 
are federal only, then 50,000 CY will be removed from Elizabeth channel.  If PANYNJ 
contributes a cost share, then up to 150,000 CY might be removed from other Port Channels. 
 



 

c. Our Regulatory Branch was not present for the meeting, but provided a written status 
which is attached.  The public notice for the permit to keep the Newark Bay Confined Disposal 
Facility Open until ~2014 has been published.  The closing date is 5 May 2008. 
 

d. EPA NBSA:  Elizabeth Butler provided the following information: 
 
 - Tierra has not submitted their data this month, but it is expected on mid-May. 
 - Responses to Tierra’s Response to Comment document regarding data 

evaluation are in, she will discuss internally with EPA and then with the other government 
agencies involved to get on the same page before proceeding with a meeting with Tierra to 
resolve the individual comments and move forward with the data evaluation phase.  This effort 
will help tailor the next data collection phase. 

 - Battelle is finalizing the screening level ecological risk assessment.  It is due in 
mid-May. 

 - The SLERA graphics are being sent to USACE for review and comment.  (Tom 
Shea was provided a CD and the files have been posted on the Corps internal network.) 

 - The modeling for the NBSA will be performed by the Lower Passaic Team; 
Tierra will be collecting data for that modeling effort. 

 - The Standard Chlorine site on the Hackensack River, near Newark Bay has been 
added to the NPL.  Elizabeth Butler will be coordinating with that team for data collection. 
 

e. Tom Shea mentioned that the next NBSA public meeting will be held on June 10, 2008 
at 3 p.m., in Room 2120; call in number is (917) 790-8650.  All agencies are invited to attend. 
 
3. The next NBSA Coordination Team Meeting will be at the USACE offices; call in number 
(917) 790-8650 at 10 am on May 13, 2008 
 
4. POC for this MFR is the undersigned at (917) 790-8304. 
 
 
 
 /s/ 
 THOMAS J. SHEA, III 
 Project Manager\Co-Chair 
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Regulatory Branch –     Pending Applications in Newark Bay 
Applicant Application 

Number 
Type of Work If Dredging 

CY & Depth 
Location Status 

New York Container 
Terminal 

2007-195-WCA Dredging 195,000 CY to 
HARS, 267,000 CY 
with upland 
placement and 
172,000 CY rock to 
artificial reef in 
Atlantic Ocean 

Arthur Kill, Staten Island, 
NY 

Sampling and testing plan 
sent to applicant 8 Mar 08 

Hudson County 
Department of 
Engineering 

2007-741-WSC Fisheries Habitat 
Improvement Project 

N/A Newark Bay off of Stephen 
R. Gregg Park, Bayonne, 
Hudson County, NJ 

Awaiting applicant's 
response to public notice 
comments 

Performance 
Transportation  

2007-157-EET Fill in wetlands for 
commercial truck facility 

N/A Newark Bay, Delancey 
Street, Newark 

Needs jurisdictional 
determination 

Catellus Urban Renewal 
North Avenue 

2006-107-EJE Fill in wetlands and stream 
relocation for commercial 
facility 

N/A Newark Bay, Union 
County, NJ 

Needs jurisdiction 
determination 

Port Authority of New 
York and New Jersey 

2007-1531-
WSC 

Allow future use of existing 
Newark Bay Confined 
Disposal Facility  

N/A Newark Bay, NJ On Public Notice 4 Apr 08 

 



 

 
Regulatory Branch –     Issued Permits in Newark Bay 
Permitee Permit Number and 

Project Manager 
Permit Expiration Date Type of Work If Dredging,                   

CY & Depth 
Location 

Tern Landing 
Development, LLC 
(formerly OENJ 
Cherokee Corporation) 

1997-07040, PM:  SE 4/26/2009 
(Note:  Some work in the 
NJDEP 8 Jan 08 permit 
would require a permit 
modification) 

Dredging with Upland 
Placement 

175,700 City of Elizabeth, 
Union County, NJ 

Motiva Enterprises, 
LLC 

1999-3620, PM:  MV 1-Nov-10 Dredging with Upland 
Placement 

38,000 Newark Bay, City of 
Newark 

Hess Corporation 
 (formerly Amerada 
Hess Corporation) 

1999-11040, PM:  MV 31-Aug-10 Dredging with Upland 
Placement 

20,500 Newark Bay, City of 
Newark 

Darling International 1999-13370, PM:  MV 28-Jun-10 Dredging with Upland 
Placement 

22,000 Newark Bay, City of 
Newark 

Texaco Downstream 
Properties, Inc. 

2003-01034, PM:  SS 11-Apr-08 Pier Replacement and 
Bulkhead and Riprap 
for Shoreline 
Stabilization 

N/A Newark Bay, City of 
Bayonne 

Port Authority of New 
York and New Jersey 

2002-0711, PM:SS 16-Oct-12 Dredging with Upland 
Placement 

351,000 CY Upland 
(HARS Placement for 
254,010 CY expired 
on 16 Oct 05) 

Berths 2-98, Port 
Newark/Port Elizabeth, 
Newark Bay 

Port Authority of New 
York and New Jersey 

2002-0711-2, PM:SS 11-Aug-14 Dredging with Upland 
Placement 

3,000 CY Upland 
(HARS Placement for 
60,000 CY expired on 
11 Aug 07) 

Berths 2-98, Port 
Newark/Port Elizabeth, 
Newark Bay 

Port Authority of New 
York and New Jersey 

2006-57, PM:  ESJ 11-Aug-15 Dredging 9,000 CY Upland and 
35,000 CY rock for 
artificial reef 

Arthur Kill, NY 
Container Terminal, 
Staten Island, NY 

Port Authority of New 
York and New Jersey 

2006-3353, PM:  SS 25-May-10 Dredging 47,000 CY Upland 
and 356,000 for 
HARS.   Deepen 
Berths to -50 ft MLW 

Berths 53, 55, 56, 57, 
58, 60, 62, 78 (part), 
80, 82, 84, 86, 88, 90, 
92, 94 and 96 at Port 
Newark/Port Elizabeth 
Marine Terminal 

Port Authority of New 
York and New Jersey 

2007-00821, PM:  SJ 26-Dec-09 Fender repair N/A Port Newark/Port 
Elizabeth Marine 



 

Terminal 

Union County 2004-00846, PM:  SE 15-Aug-08 Outfall Pipe N/A Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Hudson County 
Department of 
Engineering 

2006-245, PM:  SS 20-Jun-08 Outfall Pipe N/A Newark Bay, Hudson 
County, NJ 

Union County (North 
Avenue Corridor 
Improvement) 

2006-00478, PM:  SE 29-Jun-08 Outfall Pipe N/A Newark Bay, Union 
County, NJ 

Colonial Pipeline 
Company 

2006-03298, PM:  SE 8-Nov-08 Directional drilling of 
pipeline 

N/A Newark Bay, Essex 
County, NJ 

Metal Management 
Northeast, Inc. 

2005-463, PM:  SE 
(Note:  Previously 
shown as Application 
Number 2001-00871-
EET) 

27-Dec-10 Dock N/A Passaic River 

Public Service Electric 
and Gas Services 

2007-00209, PM: JC 12-Jun-09 Directional drilling to 
relocate pipeline 

N/A Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Port Authority of New 
York and New Jersey 

2006-00501, PM: SS 17-Aug-08 Repairs to Wharf N/A Newark Bay, Berth 19, 
Port Newark, NJ 

Port Authority of New 
York and New Jersey 

2006-3232, PM:  SS 11-Mar-11 Berth reconstruction, 
maintenance dredge, 
and deepen 

58,000 CY Upland 
and 252,000 CY of 
Pleistocene clay to 
HARS, deepen to -45 
feet MLW 

Newark Bay, Berths 6, 
8, 10, 12 and 14, Port 
Newark Marine 
Terminal, Newark, NJ 

Port Authority of New 
York and New Jersey 

2008-28, PM:  LY 11-Jan-10 Repairs to Wharf N/A Howland Hook Marine 
Terminal, Staten 
Island, NY 

 
 


